TABLE OF CONTENTS

PART A – POLICY AND PROCEDURES

CHAPTER 1 - GLOSSARY
   Flow Chart for Capital Improvement Projects (Required to Bid through DCC Plan Room)
   Flow Chart for Capital Improvement Projects (Not Required to Bid through DCC Plan Room)

CHAPTER 2 – DESIGN, CONSTRUCTION AND COMPLIANCE ORGANIZATION, SERVICES & FEES
   1.0 Overview
   2.0 Design, Construction and Compliance Sections
   3.0 Construction and Compliance Services for Capital Improvement Projects
   4.0 Construction and Compliance Section Fees
   5.0 Design Section Fees
   6.0 Additional Services
   7.0 DCC Hourly Rates
   8.0 Payment of Fees
   9.0 Kansas Open Records Act

CHAPTER 3 – CAPITAL IMPROVEMENT PROJECT PROCUREMENT REQUIREMENTS
   1.0 General
   Flow Chart for Office of Facilities & Property Management Bidding Requirements

CHAPTER 4 – DOCUMENT SUBMITTAL REQUIREMENTS
   1.0 General Requirements for DCC Forms
   2.0 General Requirements for Submittals
   3.0 General Processing Information on Submittals
   4.0 Required Document Submittals
   5.0 Code Analysis / Code Footprint Submittal
   6.0 Revised Code Footprint Submittal
   7.0 Accessibility Analysis Submittal
   8.0 Schematic Design Submittal
   9.0 Design Development Submittal
   10.0 Construction Separation and Temporary Egress Plan Submittal
   11.0 In-Progress Construction Document Submittal
   12.0 Final Construction Documents / Permit to Build Submittal
   13.0 Bid Document Deliverables for projects bidding through DCC Plan Room
   14.0 Construction Administration Submittals
   15.0 Fire Alarm and Fire Suppression Shop Drawing Submittals
   16.0 Deferred Submittals
   17.0 Submittals for Occupancy
   18.0 Record Document Submittals

CHAPTER 5 – CODE AND OCCUPANCY REQUIREMENTS
   1.0 General Information
   2.0 Code Footprint
   3.0 Accessibility Laws and Guidelines
   4.0 Construction Separation and Temporary Egress Plans
   5.0 Energy Code Compliance
   6.0 Construction Document Reviews
   7.0 Fire Alarm and/or Fire Suppression Shop Drawings
   8.0 Required DCC Code Inspections
   9.0 Certificate of Occupancy
8.0 Contracts
9.0 Payments for Architectural/Engineering Services

CHAPTER 5 – DESIGN SERVICES
1.0 General Information
2.0 Concept and Schematic Design
3.0 Design Development
4.0 End of Design
5.0 Construction Documents

CHAPTER 6 – BIDDING AND CONSTRUCTION ADMINISTRATION SERVICES
1.0 Bidding Services
2.0 When Bids Exceed Allocated Funds
3.0 Construction Administration – General Information
4.0 Project Construction Meetings
5.0 Shop Drawings
6.0 Project Architect/Engineer Inspections
7.0 DCC Code Inspections
8.0 Duties of the Project Architect/Engineer During Construction
9.0 Contractor Partial Payment Applications
10.0 Construction Contract Change Orders
11.0 Substantial Completion
12.0 Occupancy
13.0 Project Completion and Final Payment
14.0 Post-Construction Services

CHAPTER 7 – PROCUREMENT OF ALTERNATIVE PROJECT DELIVERY BUILDING CONSTRUCTION
1.0 General Information
2.0 Annual Statement of Qualifications
3.0 Public Hearing
4.0 Announcement of Alternative Project Delivery Building Construction
5.0 Construction Management At-Risk Project Delivery Procedures
6.0 Design-Build Project Delivery Procedures
7.0 Approval and Selection Process Timelines
## APPENDIX (Forms and Documents)

<table>
<thead>
<tr>
<th>Form No.</th>
<th>Form Name</th>
</tr>
</thead>
</table>
### State Building Advisory Commission (SBAC)
- 050  State of Kansas – Professional Qualifications
- 051  State of Kansas – Parts A – D
- 052  State of Kansas – Part E
- 053  State of Kansas – Part F
- 054  State of Kansas – Parts G – I
- 075  Sample A/E Invoice

### State Agency Related
- 001  Professional Services Advertisement
- 103  A/E Services Fee Negotiating Checklist
- 104  A/E Fee Interpolation
- 120a Request for Occupancy
- 140  Deferred Inspection Record
- 605  Architect's/Engineer's Evaluation
- 610  Contractor Evaluation
- 905  Additional Services Request
- 935  Project Number / Data Request

### Design and Construction Related
- 105  Is a code footprint required?
- 115  Path of Travel
- 110  List of Applicable Codes
- 111  Code Footprint Graphic Legend
- 112  Standard Title Block
- 120  Request for Review for all documents sent to OFPM for review
- 123  Construction Documents Checklist
- 130  Required Shop Drawings & Inspections for Occupancy
- 140  Deferred Inspection Record
- 145  Occupancy Checklist
- 300  Bid Document Deliverables
- 305  Front End Data
- 307  Specification Table of Contents
- 315  Addendum Form
- 320  Pre-bid Agenda
- 430  Pre-Construction Conference Agenda
- 431  Pre-Construction Additional Info for Correctional Facilities
- 450  Application for Payment
- 460  Contract Change Order
- 461  Contract Change Order Continuation Sheet
- 560  Project Closeout Checklist
- 570  Certificate of Substantial Completion
- 571  Certificate of Project Completion / Affidavit of Contractor
- 610  Contractor Evaluation

### OFPM Related
- 125  Project Acceptance Record
- 135  Inspection Record
- 150  Certificate of Occupancy
- 440  Notice to Proceed
  - Master Front End document
  - Document D – General Conditions of the Contract

END OF TABLE OF CONTENTS