#### **TABLE OF CONTENTS**

# PART A - POLICY AND PROCEDURES

#### **CHAPTER 1 - GLOSSARY**

Abbreviations

Flow Chart for Capital Improvement Projects (Required to Bid through OFPM Plan Room)
Flow Chart for Capital Improvement Projects (Not Required to Bid through OFPM Plan Room)

# CHAPTER 2 - DESIGN, CONSTRUCTION AND COMPLIANCE ORGANIZATION, SERVICES & FEES

- 1.0 Overview
- 2.0 Design, Construction and Compliance Sections
- 3.0 Construction and Compliance Services for Capital Improvement Projects
- 4.0 Construction and Compliance Section Fees
- 5.0 Design Section Fees
- 6.0 Additional Services
- 7.0 OFPM Hourly Rates
- 8.0 Payment of Fees
- 9.0 Kansas Open Records Act

#### CHAPTER 3 – CAPITAL IMPROVEMENT PROJECT PROCUREMENT REQUIREMENTS

1.0 General

Flow Chart for Office of Facilities & Property Management Bidding Requirements

# **CHAPTER 4 - DOCUMENT SUBMITTAL REQUIREMENTS**

- 1.0 General Requirements for OFPM Forms
- 2.0 General Requirements for Submittals
- 3.0 General Processing Information on Submittals
- 4.0 Required Document Submittals
- 5.0 Code Analysis / Code Footprint Submittal
- 6.0 Construction Separation and Temporary Egress Plan Submittal
- 7.0 Accessibility Analysis Submittal
- 8.0 Schematic Design Submittal
- 9.0 Design Development Submittal
- 10.0 In-Progress Construction Document Submittal
- 11.0 Final Construction Documents / Permit to Build Submittal (for projects not bidding through OFPM plan room)
- 12.0 Bid Document Deliverables / Permit to Build (for projects bidding through OFPM plan room)
- 13.0 Construction Administration Submittals
- 14.0 Fire Alarm and Fire Suppression Shop Drawing Submittals
- 15.0 Limited Scope fire Alarm and Fire Suppression
- 16.0 Deferred Submittals
- 17.0 Submittals for Occupancy
- 18.0 Record Document Submittals

# **CHAPTER 5 - CODE AND OCCUPANCY REQUIREMENTS**

- 1.0 General Information
- 2.0 Code Footprint
- 3.0 Accessibility Laws and Guidelines
- 4.0 Construction Separation and Temporary Egress Plans
- 5.0 Energy Code Compliance
- 6.0 Construction Document Reviews
- 7.0 Fire Alarm and/or Fire Suppression Shop Drawings
- 8.0 Required OFPM Code Inspections

July 2022

# **Building Design and Construction Manual**

# 9.0 Certificate of Occupancy

# **CHAPTER 6 – BIDDING THROUGH OFPM PLAN ROOM**

- 1.0 General Information
- 2.0 Project Architect's/Engineer's Responsibilities
- 3.0 Design, Construction & Compliance Responsibilities
- 4.0 Owner Responsibilities
- 5.0 Bid Document Deliverables General
- 6.0 Bid Document Deliverables Drawings
- 7.0 Bid Document Deliverables Specifications
- 8.0 Addenda
- 9.0 Opening and Review of Bids
- 10.0 Award and Signing of the Construction Contract
- 11.0 Notice to Proceed

# **CHAPTER 7 - CONTRACTOR PRE-QUALIFICATION**

- 1.0 General Information
- 2.0 The Pre-qualification Process
- 3.0 Submission of Bid when not Pre-qualified

# **CHAPTER 8 – OWNER'S RESPONSIBILITIES**

# PART B - CAPITAL IMPROVEMENT CONSTRUCTION PROJECTS SUBJECT TO SBAC PROCEDURES

#### CHAPTER 1 - OWNER'S RESPONSIBILITIES - SUPPLEMENTAL

# CHAPTER 2 - PROCUREMENT OF ARCHITECTURAL, ENGINEERING AND LAND SURVEYING SERVICES

- 1.0 Eligibility Requirements and Procedures for Architectural, Engineering and Land Surveying Services
- 2.0 Annual Statement of Qualifications
- 3.0 Announcement of Architectural and Engineering Services
- 4.0 SBAC Guidelines for Proposal Submittals
- 5.0 SBAC Nomination of Qualified Firms
- 6.0 Ancillary Technical Services

Flow Chart for SBAC Advertisement and Nominations (Shortlist)

# **CHAPTER 3 – SELECTION OF DESIGN PROFESSIONALS – LARGE PROJECTS**

- 1.0 General Information
- 2.0 OFPM Construction & Compliance Section
- 3.0 Negotiating Committee Responsibilities
- 4.0 Scheduling the Interviews
- 5.0 Interview Content
- 6.0 Selection of the Design Team
- 7.0 Commencement of Fee Negotiations
- 8.0 Fee Negotiation Procedures
- 9.0 Contracts
- 10.0 Contract Addenda
- 11.0 Payment for Architectural / Engineering Services
- 12.0 Termination of Architectural / Engineering Services
- 13.0 Architect/engineer Fee Guidelines
- 14.0 Complexity Factor Chart

Flow Chart for SBAC Interview, Selection and Fee Negotiation

# **CHAPTER 4 - SELECTION OF DESIGN PROFESSIONALS - ON-CALL PROJECTS**

- 1.0 General Information
- 2.0 On-Call Contract Guidelines
- 3.0 Negotiating Committee Responsibilities

July 2022

# **Building Design and Construction Manual**

- 4.0 Scheduling the Interviews
- 5.0 Interview Content
- 6.0 Selection of the Design Team
- 7.0 Project Architect/Engineer Fees
- 8.0 Contracts
- 9.0 Payments for Architectural/Engineering Services

# **CHAPTER 5 - DESIGN SERVICES**

- 1.0 General Information
- 2.0 Concept and Schematic Design
- 3.0 Design Development
- 4.0 Construction Documents

# **CHAPTER 6 – BIDDING AND CONSTRUCTION ADMINISTRATION SERVICES**

- 1.0 Bidding Services
- 2.0 When Bids Exceed Allocated Funds
- 3.0 Construction Administration General Information
- 4.0 Project Construction Meetings
- 5.0 Shop Drawings
- 6.0 Project Architect/Engineer Inspections
- 7.0 OFPM Code Inspections
- 8.0 Duties of the Project Architect/Engineer During Construction
- 9.0 Contractor Partial Payment Applications
- 10.0 Construction Contract Change Orders
- 11.0 Substantial Completion
- 12.0 Occupancy
- 13.0 Project Completion and Final Payment
- 14.0 Post-Construction Services

# CHAPTER 7 - PROCUREMENT OF ALTERNATIVE PROJECT DELIVERY BUILDING CONSTRUCTION

- 1.0 General Information
- 2.0 Annual Statement of Qualifications
- 3.0 Public Hearing
- 4.0 Announcement of Alternative Project Delivery Building Construction
- 5.0 Construction Management At-Risk Project Delivery Procedures
- 6.0 Design-Build Project Delivery Procedures
- 7.0 Approval and Selection Process Timelines

# **Building Design and Construction Manual**

# APPENDIX (Forms and Documents) Form No. Form Name

050	State of Kansas – Professional Qualifications
051	State of Kansas – Parts A – D
052	State of Kansas – Part E
053	State of Kansas – Part F
054	State of Kansas – Parts G – I
075	Commis A/F lavains

#### 075 Sample A/E Invoice

# State Agency Related

001	Professional Services Advertisement
103	A/E Services Fee Negotiating Checklist
104	A/E Fee Interpolation
120a	Request for Occupancy
140	Deferred Inspection Record
605	Architect's/Engineer's Evaluation
610	Contractor Evaluation
905	Additional Services Request
935	Project Number / Data Request

# Design and Construction Related

105	Is a code footprint required?

115 Path of Travel

110 List of Applicable Codes

111 Code Footprint Graphic Legend

112 Standard Title Block

120 Request for Review for all documents sent to OFPM for review

123 Construction Documents Checklist

130 Required Shop Drawings & Inspections for Occupancy

140 Deferred Inspection Record145 Occupancy Checklist

300 Bid Document Deliverables

305 Front End Data

307 Specification Table of Contents

315 Addendum Form 320 Pre-bid Agenda

430 Pre-Construction Conference Agenda

431 Pre-Construction Additional Info for Correctional Facilities

450 Application for Payment 460 Contract Change Order

461 Contract Change Order Continuation Sheet

560 Project Closeout Checklist

570 Certificate of Substantial Completion

571 Certificate of Project Completion / Affidavit of Contractor

610 Contractor Evaluation

# **OFPM Related**

125	Project Acceptance Record
135	Inspection Record
150	Certificate of Occupancy
440	Notice to Proceed
	Master Front End document
	Document D – General Conditions of the Contract

# **END OF TABLE OF CONTENTS**

July 2022