

June 2010

| Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|--|---|--|--|---|--|--|
| | | 1 Paysheets Created 1st Pre-Calc for 5/29/10 PPED Run C off-cycle * for 5/15/10 PPED – CID 6/3/10 | 2 2nd Pre-Calc for 5/29/10 PPED | 3 3rd Pre-Calc for 5/29/10 PPED | 4 Regent on-cycle files 5/29/10 PPED due by 6:00 a.m. Final Pay Calc and Pay Confirm for 5/29/10 PPED – CID 6/11/10 | 5 |
| 6 | 7 Run A off-cycle * for 5/29/10 PPED – CID 6/11/10 Regent's on-cycle for 5/29/10 PPED - CID 6/11/10 | 8 | 9 Run B off-cycle * for 5/29/10 PPED – CID 6/14/10 | 10 | 11 PAYDAY Time & Leave Interface files for 6/12/10 PPED due by 5:00 p.m. | 12 |
| 13 | 14 Run C off-cycle * for 5/29/10 PPED – CID 6/17/10 Paysheets Created 1st Pre-Calc for 6/12/10 PPED | 15 2nd Pre-Calc for 6/12/10 PPED | 16 Final Pay Calc and Pay Confirm for 6/12/10 PPED – CID 6/25/10 Regent on-cycle files for 6/12/10 PPED due by 6:00 a.m. | 17 Regent's on-cycle for 6/12/10 PPED - CID 6/25/10 | 18 Run A off-cycle * for 6/12/10 PPED – CID 6/25/10 Note: This is the Final Payroll run for Fiscal Year 2010 | 19 SHARP system shutdown. Data Conversion for transition to SMART begins. |
| 20 | 21 SHARP core users validate conversion. Begin EIP's to/from SMART. Load Combo codes/ task profiles/Dept. Budget tables. | 22 | 23 SHARP open to all users. Run B off-cycle for 6/12/10 PPED cancelled Go-live with Time and Labor agencies. Agencies begin confirming combo codes/task profiles/Dept Budget tables. | 24 | 25 PAYDAY | 26 |
| 27 | 28 Run C off-cycle * for 6/12/10 PPED – CID 7/1/10 (First Payroll for FY2011) Time & Leave /Time & Labor Interface files fo 6/26/10 PPED due by 5:00 p.m Agencies complete confirming combo codes/task profiles/Dept Budget tables. | 29 Paysheets Created 1st Pre-Calc for 6/26/10 PPED | 30 2nd Pre-Calc for 6/26/10 PPED Regent on-cycle files for 6/26/10 PPED due by 4:00 p.m. | | | |
| *Unless otherwise noted, the deadline for submitting off-cycle files for Regents Institutions is 4:00 p.m. on the preceding business day. | | | | | | |